Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14423-12-000-0 Estimate Number: 0004 Pay Period: 12/06/2013
to 01/07/2014

Contract Location: Time Allowed: 301  Days
SR 146 BEGINNING AT US 27/SR 1 AND EXTENDING TO CR ! Elapsed Calender Days: 325 Days
Percent Time: 107.97
District: 6 Area: 03
Contractor:

NORTHWEST GEORGIA PAVING, INC. Date Let: 10/19/2012
P. O. BOX 578 Date Awarded: 11/02/2012
Date Contract Executed: 11/30/2012
Date Notice to Proceed: 12/04/2012
CALHOUN GA 30703-0578 Date Work Began: 09/18/2013
Phone: Date Time Stopped: 10/24/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2013

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $403,925.78 Counties:
Original Contract Amount $403,925.78 Catoosa
Funds Available $32,675.06
Percent Complete 92.41%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004451 $403,925.78 $403,925.78 $32,675.06 91.91% $19,387.76

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14423-12-000-0 Estimate Number: 0004 Pay Period: 12/06/2013
to 01/07/2014

Project Number: M004451 SR 146 - MILLING, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004451

Total to Date Prev to Date This Estimate
Participating $298,613.37 $283,103.16 $15,510.21
Non-Participating $74,653.35 $70,775.80 $3,877.55
Total Earnings $373,266.72 $353,878.96 $19,387.76
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $373,266.72 $353,878.96 $19,387.76
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($2,016.00) ($2,016.00) $0.00
Total: $371,250.72 $351,862.96
$19,387.76

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 01/09/2014

User: vepps Department of Transportation Page 3 of 3
Estimate Summary By Project

Contract ID: B14423-12-000-0 Estimate Number: 0004 Pay Period: 12/06/2013
to 01/07/2014

Project Number M004451

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 15.000 .000
60.500 12.000
12.000 $726.00 $726.00
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 400.000 .000
6.000 278.000
278.000 $1,668.00 $1,668.00
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,000.000 .000
2.000 989.000
989.000 $1,978.00 $1,978.00
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 5.000 .000
1766.000 4.078
4.078 $7,201.75 $7,201.75
0090 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 5.000 .000
1766.000 3.740
3.740 $6,604.84 $6,604.84
0095 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 15.000 .000
3.000 65.333
65.333 $196.00 $196.00
0100 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,000.000 .000
3.000 337.722
337.722 $1,013.17 $1,013.17
Category Amount: $19,387.76 $19,387.76

Project Total Amount: $19,387.76 $373,266.72



